

13 AUG 1971

25X1A9a

MOVEABLE SHELVING PROJECT OBSERVATIONS AS OF 8-11-71

1. Bay 1, Sect. 2, Aisle 3 -- Tile off between center rails.
2. Bay 1, Sect. 2, Aisle 1 -- Tile needs cutting.
3. Bay 1, Sect. 2, Aisle 5 -- Light farthest from center aisle keeps going off, possibly needs new ballast.
4. Bay 1, Sect. 1, Aisle 6, Plastic Safety Housing broken.
5. Bay 1, Sect. 1 -- Motor covers do not cover opening completely.
6. Bay 1 & 2, Sect. 2 & 4 -- Mosler alarm boxes hidden behind stationary.
7. Bay 1, Sect. 1, Aisle 1, Stationary -- Not room for boxes because of wires. In fact, there is a serious design problem on all equipment and wires on top shelf for all of Bay 1 that will have to be resolved before work continues on next bays: arm extender placement, excess wire in way of boxes and wires over edge of sharp metal.
8. Bay 1, Sect. 1 & 2 -- Light switch conduit warm -- Why?
9. Center aisle -- Ramp at door not poured.
10. Bay 3, Sect. 6 -- Fire pump conduit needs moving.
11. Bay 2, Sect. 4 -- Fire hose pipe and rack needs work.

25X1A9a

25X1A9a

C/Using Service

Distribution:

3  
1  
1  
1  
1  
1  
1  
1  
1

